
Priority # Location From To
On Paving List? 

(Y/N)
Estimated 
Paving Year Survey Design Abutter Permitting Shovel Ready Construction  Complete Notes

1 Great Road Main Street Davis Road N Done Done Done Done Yes Ready Yes Completed

2 High Street Audubon Hill Valley Road N Done Done Done Done Yes Ready Yes Completed 

2 High Street Valley Road Parker Street N Done On‐going On‐going Done Partial On‐going
The sidewalk from driveway of 140 to Parker Street is complete.   We also continue to work 
on getting the final legal documents completed so that we fill‐in the remaining section by 
Valley Road.  

3 Great Road Main Street Woodvale Condos N Done Done Done On‐going No Not ready We sent some follwoup information to MassDOT and hope to hear back soon.     

5 Taylor Road Minot Ave  Barker Road Y Done Done Done On‐going Partial Ready
We are working on Scenic road hearing August and is working on wetland filings as well, we 
hope to start construction this fall. 

6 Stow Street Maple Street Jones Field N Done On‐going Done Done Yes Not ready

We are working on a shared path design from Maple Street to the Stow Street Bridge. The 
Jones Field playground project incorporates a walkway along the perimeter to tie into the 
Martin Street sidewalk.  We are curently talking with structural engineers to determeine the 
best approach to cross Fort Pond Brook.  In addition, we have a consultant working on a 
design for Gordon Richard's former property at 19‐21 Maple Street.  As part of this design, 
the Stow/Maple Street intersection realignment is belong looked at ass well as other 
potetantil traffic mitigation concerns.  

7 Willow Street Summer Street Central Street N Done Done Done On‐going Yes Ready
We're working on the wetland permit and the final legal steps of the easements for this 
sidewalk. 

8 Main Street Great Road Ledge Rock Way N Done Done On‐going No  No Not ready
A conceptual design for a sidewalk has been completed which includes bike lanes. Notices 
have been sent to the neighborhood. We are working on getting right‐of‐entry forms signed 
(23 of 60 received) and revising the design as necessary

10 Parker Street High Street Independence Road N Done Done Done Done Yes Ready

We’ve been able to resolve all the issues with the neighbors along Parker Street from High 
Street to Independence Road.  We have received all the final paperwork from the abutters 
and will be working through the final legal steps.  We re‐applied for state funding through 
the Mass DOT Complete Street program for this project, but MasSDOT did not award us the 
grant.  

10 Parker Street Independence Road RR Track N Done Done Done N/A Yes Ready

We have all the required paperwork from the condos.  One resident was concerned about 
granting a sidewalk along their frontage, but we are able to reconfigure the existing road 
pavement to incorporate the sidewalk in front of the existing utility poles to avoid the need 
for an easement on their property.  We notified the homeowner about the change in the 
design. 

11 River Street entire length Y Done On‐going No No No Not ready The survey is done and we are working on some design options. 

11 Piper Road entire length Y Done No No No No Not ready
We recieved the final existing conditions survey. We will be starting to work on concepts for 
a sidewalk/Complete Street design.

13 Lawsbrook Road Hosmer St (on School St) town line N Partially No No No No Not ready Design underway

14 Mass Ave (Route 111) Juniper Ridge Guggins Brook/Fort Pond Brook) N No No No No No Not ready
The Engineering Department will coordinate the start of this into our upcoming work 
schedules

15 Parker Street RR Tracks Clover Hill Road N No No On‐going No No Not ready

We've completed the bridge construction over Fort Pond Brook by Clover Hill Road.  The 
new bridge has a sidewalk on the apartment side.  We hope to add‐in a sidewalk extension 
from the RR tracks to the intersection with Clover Hill Road or Brookside Circle.  We worked 
with WR Grace about this project and granted us an easement.  We also talked, a while back, 
with the property manager for the apartments and hope to seek their approval for a 
sidewalk.  We will continue to work on this design with the abutters.  

15 Parker Street Clover Hill Road School Street N No No No No No Not ready
The Engineering Department will coordinate the start of this into our upcoming work 
schedules

16 Arlington Street Summer Street Sara N No No No No No Not ready
The Engineering Department will coordinate the start of this into our upcoming work 
schedules

17 Strawberry Hill Road West of Pope Road N No No No No No Not ready
We conducted a Road Safety Audit of Strawberry Hill Road and had a meeting with the 
public to discuss safety issues with the roadway. The Engineering Department will 
coordinate the start of this project into our upcoming work schedules

18 Brook Street entire length N Partially No No No No Not ready
The Engineering Deapartment surveyed Brooks Street in 2014 for a drainage project. The 
survey needs to be updated to use for a sidewalk design. The Acton Water District also 
purchased parcel E4‐47 (549 Main Street).

19 Parker Street Carlton Drive town line N Done On‐going No No No Not ready
The survey for this section is substantially done and Engineering will be updating the design 
soon.  

20 Newtown Road Simon Willard Minuteman N No No No No No Not ready
The Engineering Department will coordinate the start of this into our upcoming work 
schedules

Main Street across from Wheeler lane N Done Done Done Done Yes On‐going
We hope to coordinate the final section in‐between other larger construction projects to 
complete this project.   
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